

## Milestones for producing the IA proposal

**We target March 17<sup>th</sup> as the deadline for finalizing the bid**

<b>Action</b>	<b>from</b>	<b>deadline</b>
<b>List of proposal topics</b>	<b>CG+WG</b>	<b>November 19</b>
<b>1<sup>st</sup> draft NA, TA, JRP proposals</b>	<b>CG+WG</b>	<b>November 26</b>
<b>2<sup>nd</sup> draft NA, TA, JRP proposals</b>	<b>CG+WG</b>	<b>December 16</b>
<b>Decision on what goes in IA, DS and CNI?</b>	<b>ESGARD</b>	<b>December 20</b>
<b>Draft IA Proposal</b>	<b>ESGARD</b>	<b>January 16</b>
<b>Visit to Brussels</b>	<b>R.A. + ?</b>	<b>January 20</b>
<b>Feedback from HEP community, ECFA and Dir Board</b>	<b>WGs, ECFA, Dir. Board</b>	<b>February 1</b>
<b>Final NA, TA, JRP proposals</b>	<b>CG+WG</b>	<b>February 15</b>
<b>Final IA Proposal</b>	<b>ESGARD</b>	<b>March 1</b>
<b>Visit to Brussels</b>	<b>R.A.+?</b>	<b>March 3</b>
<b>Final comment and Sign off from HEP community, ECFA and Dir Board</b>	<b>WGs, ECFA, Dir. Board</b>	<b>March 8</b>
<b>Final IA Proposal</b>	<b>ESGARD</b>	<b>March 15</b>